

**WEEKLY PROGRESS REPORT
PROJECT MANAGER
20TH JANUARY - 30TH JANUARY, 2026**

**PREPARED BY: SAMUEL UTIBE
ROLE: PROJECT MANAGER
DATE: 30TH JANUARY, 2026**

REPORT FOR WEEK 1 (20TH - 26TH JANUARY, 2026)

COMPLETED TASKS:

1. PRISCILLA DAVIS TVET PROJECT - CANDIDATE VERIFICATION AND SCREENING

- Led the candidate screening process for applicants who registered for the TVET training program under Priscilla Davis
- Coordinated with the Executive Assistant to the COO to develop and implement a comprehensive verification tracking spreadsheet
- Established standardized verification criteria including age brackets, state of residence, NIN validation, photograph quality assessment, and passport documentation review
- Granted access to the COO for real-time monitoring and oversight of the verification process
- Supervised the data sorting and validation process to ensure only eligible candidates proceeded to the next phase

2. TRAINEE PHOTO ALBUM COMPILATION

- Successfully compiled and organized photo album for all selected eligible candidates
- Ensured timely completion to support project documentation requirements

REPORT FOR WEEK 2 (27TH - 30TH JANUARY, 2026)

COMPLETED TASKS:

1. TRAINEE PROFILE DATA MANAGEMENT AND QUALITY ASSURANCE

- Managed and coordinated the sorting and completion of over 300 trainee profile template entries
- Supervised data entry processes to ensure accuracy and completeness of all candidate information
- Successfully completed all 300+ profile entries within the designated timeline

2. FEDERAL GOVERNMENT TEMPLATE VERIFICATION AND COMPLIANCE

- Conducted comprehensive cross-verification of all entries against federal government template requirements
- Verified and confirmed accuracy of all 260 entries submitted for federal government compliance
- Identified candidates with incomplete banking information and escalated these cases to Mr. Ayo for resolution
- Ensured data integrity and compliance with federal government documentation standards

3. KDA ABIA STATE TVET PROGRAM COORDINATION

- Initiated follow-up with Mr. Nonso regarding TVET program documentation at KDA Abia State
- Received and reviewed zip file containing historical program data from 2020-2022
- Identified gap in current program information and proactively directed Mr. Nonso to provide updates on ongoing programs including:
 - Current TVET initiatives
 - PING program activities
- Successfully obtained updated information on current programs from Mr. Nonso

4. TRAINEE ENROLLMENT TARGET ACHIEVEMENT

- Monitored and tracked trainee registration to ensure target enrollment numbers were met
- Successfully achieved target enrollment numbers for the PRISCILLA DAVIS TVET PROJECT

5. STAKEHOLDER COORDINATION FOR BANKING INFORMATION RESOLUTION

- Coordinated with Mr. Ayo to resolve all flagged banking information issues
- Ensured all candidates now have complete banking details on record

ONGOING TASKS:

- Oversight of final documentation preparation for program commencement

NO OUTSTANDING ISSUES:

All tasks assigned for both weeks have been successfully completed.

SUMMARY:

All assigned tasks for both weeks have been completed successfully. The PRISCILLA DAVIS TVET PROJECT candidate verification and data management processes have been finalized, with 260 verified entries submitted for federal government compliance. Target trainee enrollment numbers have been achieved, and all flagged banking information issues have been resolved through coordination with Mr. Ayo. Collaboration with stakeholders including the Executive Assistant to the COO, Mr. Ayo, and Mr. Nonso has been effective in ensuring all project deliverables are met within required timelines.

By: Samuel Utibe
Project Manager
30th January, 2026